APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2010 PCC Reconstruction Program - NW gth Street
ity of Contractor: Con-Sfruct, Inc.
Aﬂlﬁeily Address: 305 S Dayton Avenue Ames, IA 50010
seimging 9 et v Fingnee Budget Code: 916.3916.4451 Finance Project Code: 916.4451
Vendor Project or Invoice #: PO #
Original Contract Date: April 19, 2010 Vendor # 6379
Date of Council Meeting August 16, 2010 PAYMENT REQUEST # 2

PAYMENT PERIOD: From: July 11, 2010 through: August 7, 2010

Contract Summary

Original Contract Amount: $ 535,878.00

Net change by Change Orders: $ 3,254.00

Contract Amount to Date: {line 1 + 2) $ 539,132.00

Total completed and stored to date: $ 283,198.82

Retainage; 5 % of Completed Work: $ 14,159.94

Total Earned less Retainage: 3 269,038.88

Less previous applications for payment: $ 68,867.40

SUBTOTAL $ 200,171.48

OTHER CHARGES (Please attach an itemized list) $ -

CURRENT PAYMENT DUE $ 200,171.48

Balance to finish, including retainage: 3 270,083.12

Contract Time Remaining (if applicable) -

The undersigned Contracior certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Centract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:  Con-Struct, Inc.

pw.t T /el/e

Sariajlre Date

Engineer/Consultant Approval: ~ City of Ankeny

Firm Name
Signature Date
City of Ankeny Staff Approval / ,é ; .
Ueler . L sirs OBACAD
Signature ’ Date
Submit to: Adam Lust, P.E. - Civil Engineer - Public Works Department
Email: alust@ankenyiowa.gov Phone: (515) 963-35637 Fax: {515} 963-3535

Date Printed:; 8/10/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

CESCRIPTION oRGiNAL | GUANTITY VALUE OF
iTEM _ . UNITS | PROPOBED C'é‘;ﬁ‘lz;m QJS;?EY UNIT PRIGE | EXTENDED PRICE féﬂ;ffé;‘é COMPLETED 'gz‘m\;ﬁ?? cpc;igfge
(Include Change Order # if Applicable} QUANTITY ORDER) WORK

1 |Mobilizaticn LS .00 1.00 $%$10,000.00 $ 10,000.00 070 % 7,000.00 0.30 70.00%
2 |Earthwork, Lump Sum LS 1.00 1.00 $32,00000 $ 32,000.00 070 § 22,400.00 0.30 70.00%
3 |Subgrade Preparation SY 7.179.00 717900 § 200 $§ 14,358.00 3,154.00 § 6,308.00 4,025.00 43.93%
4 [Subbase, Modified TON 2,338.00 2,338.00 % 2200 § 51,436.00 1,238.31 § 27,242.82 1,000.69 52.96%
5 [Subdrain, Corrugated PVC, Type 2, 8" Diameter LF 3,308.00 3,308.00 % 13.00 % 43,004.00 1,424.00 $ 18,512.00 1,884.00 43.05%
B8 |Subdrain Cleanout, Type A-2, 8" Diameter EA 15.00 1500 $ 25000 § 3,750.00 4.00 % 1,000.00 11.00 26.687%
7 |Subdrain Qutlets and Conneclions, PVC, 8" Diameter EA 28.00 2800 $ 10000 & 2,800,00 t4.00 § 1,400,00 14.00 50.00%
8 |Intake Type SW-501 EA 2.00 {1.00) .00 $ 2,250.00 $ 2,250.00 1.00 % 2,250.00 - 100.00%
9 |intake Type SW-503 EA 2.00 200 % 370000 % 7,400.00 200 % 7.,400.00 - 100.00%
10 |Intake Type SW-503 Modified EA 2.00 200 § 370000 $ 7.400,00 200 $ 7.400.00 - 100.00%
11 }Intake Type SW-505 EA 2.00 200 $ 3,30000 $ 8,600.00 200 3 6,600.00 - 100.00%
12 {Intake Type SW-506 Modified EA 2.00 200 $ 4,70000 % 9,400.00 200 % 9,400.00 - 100.00%
13 |Intake Adjustment, Minor EA 8.00 1.00 9.0 $ 50000 % 4,500.00 600 $ 3,000.00 3.00 BB.67%
14 |Remove Intake EA 10.00 {1.00) 900 $ 150,00 § 1,350.00 900 % 1,350.00 - 100.00%
15 |Pavement, PCC, Class C, Type |, 7" Thick 8Y 356,00 356.00 $ 40.00 %  14,240.00 356.00 $ 14,240.00 - 100.00%
16 |Pavement, PCC, Class C, Type |, 8" Thick sY 8,086.00 B,086.00 § 40.00 $ 243,440.00 2616.00 § 104,640.00 3,470.00 42.98%
17 |Pavement Removal, PCC SY 6,442.00 6,442.00 $ 400 $ 25768.00 644200 § 25768.00 - 100.00%
18 |Removal of Sidewalk 8Y 283,00 263.00 5 4.00 3 1,052.00 263.00 § 1,052.00 - 400.00%
19 [Removal of Driveway 8Y 4860.00 460.00 $ 400 3 1,840.00 46000 § 1,840.00 - 100.00%
20 |sidewalk, #CC, Class C, Type |, 4" Thick 3Y 65.00 68.00 § 36.00 § 2,376.00 - $ - 66,00 0.00%
21 |Sidewalk, PCC, Ctass C, Type |, 6" Thick 8y 180.00 180.00 $ 36.00 3 6,480.00 - $ - 180.00 0.00%
22 |Detectable Warning SF 224,00 22400 3 2500 % 5,600.00 - 5 - 224.00 0.00%
23 |Driveway, Paved, PCC, Class C, Type |, 6" Thick Y 481.00 481.00 % 3400 $ 16,354.00 128.00 $ 4,352.00 353.00 28.81%
24 |Traffic Control LS 1.00 100 $ 400000 % 4,000.00 0.70 $ 2,800.00 .30 70.00%
25 |Safety Closure EA 11.00 11.00 $ 100.00 $ 1,100.00 11.00 3 1,100.00 - 100.00%
26 |Remove and Reinstall Mailbox EA 23.00 2300 § 11000 % 2,530.00 9.00 % 990.00 14.00 39.13%
27 {Sodding 3Q 144.00 144,00 $ 50,00 % 7,200.00 - $ - 144,00 0.00%
23 {Inlet Protection Device, Installation EA 23.00 23.00 $ 15000 $ 3,450.00 - $ - 23.00 0.00%
29 |Inlst Protection Device, Maintenance EA 23.00 2300 $ 10000 % 2,300.00 - 3 - 23.00 0.00%
30 |Detivery of Fly Ash to NW 9th Street - Stage 1 TON 80.00 80.00 $ 2000 $ 1,600.00 80.00 $ 1,600.00 - 100.00%
31 |Incorporation of Fly Ash into Subgrade - Stage 1 SY 3,154,060 3,154.00 § 1.00 § 3,154.00 3,154.00 $ 3,154.00 - 100.00%
32 |Water Valve Box Replacement EA 2.00 200 $ 20000 B 400.00 200 % 400.00 - 100.00%
33 - $ - $ - - 0.00%
34 - $ - $ - B 0.00%
35 - $ - $ - - 0.00%
38 - 3 - 5 - - 0.00%
37 - 3 - % - - 0.00%
a8 - i3 - $ - - 0.00%
a9 - % - 5 - - 0.00%
40 - $ - 5 - - 0.00%
41 - 3 - 3 - - 0.00%
42 - 3 - 3 - - 0,00%
43 - $ - % - - 0.00%
44 " 3 - $ - - 0.00%
45 - % - 3 - - 0.00%
46 - 5 - $ - - 0.00%
47 - % - $ - - 0.00%
48 - $ - % - B 0.00%
49 - 3 - $ - - 0.00%
50 - 5 - % - - 0.00%
&1 - 5 - $ - - 0.00%
52 - 3 - $ - - 0.00%
53 - % - $ - - 0.00%
54 - $ - $ - - 0.00%
55 - $ - $ - " 0.00%
56 - 3 - 5 - - 0,00%
57 - $ - $ - - 0.00%
58 - i - $ - - 0.00%
59 - $ - $ - - 0.00%
60 - % - % - - 0.00%
61 - $ - 3 - - 0.00%
62 - $ - % - - 0.00%
63 - k] - $ - - 0.00%
64 - $ - $ - - 0.00%
85 - $ - $ - - 0.00%
66 - 5 - § “ - 0.00%
67 - $ - $ - - 0.00%
68 - 3 - $ - - ¢.00%
69 - i - % " - 0.00%
70 - % - 5 - - 0.00%
71 - $ - $ - - 0.00%
72 - $ - $ - - 0.00%
73 |TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE -47.47%

Date printed: 8/10/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Date

Amount

Date

Amount

July 19, 2010

3 68,867.40

TOTAL

Record of Change Orders
# Date

Amount

July 19, 2010

2,854.00

A

August 16, 2010

400.00

A

(o= TN Se> B4 I - 4% I LN B

TOTAL

Contract Time Remaining:

3 3,264.00

68,867.40

CONTRACT PERIOD:
Original Contract Date:
Original Contract Time:
Added by Change Order:
Contract Time to Date:
Time Used to Date:
Confract Time Remaining:

CLICK TO CHOOSE
April 18, 2010

Date Printed: 8/40/2010




